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Introduction 
On January 5, 2016, Governor Larry Hogan announced Project C.O.R.E., a four-year partnership with Baltimore City and the 
Maryland Stadium Authority to remove blight through demolition or stabilization as a catalyst for redevelopment and 
reinvestment. The Maryland Department of Housing and Community Development (the “Department”), the Maryland 
Stadium Authority (the “Authority”), the Mayor and City Council of Baltimore, acting through the Baltimore City 
Department of Housing and Community Development (the “City”), formed a three-track partnership and entered into a 
Memorandum of Understanding (MOU) for Demolition, Stabilization, and Deconstruction on February 10, 2016. The goal of 
this partnership is to improve economic opportunity, encourage redevelopment, and improve quality of life in Baltimore City 
neighborhoods.  

The Project C.O.R.E. program was renewed for four more years beginning in FY20. This report provides a summary of the 
accumulated accomplishments of Project C.O.R.E. activities from FY2016 through the end of FY2020 on June 30, 2020. 

 
Demolition and Environmental Protocols – Maryland Stadium Authority (MSA) 

The Department, the City, and the Authority have worked closely with other agencies and interest groups to establish 
guidelines for the removal of blight as outlined in the Project Manual. The Project Manual establishes demolition and 
environmental safety protocols. These best practices include: 

• Environmental Assessments/Hazmat Survey: complete Site Assessment/Hazardous Material Survey on all properties 
to identify asbestos, lead, polychlorinated biphenyl (PCB), or any other potential hazards. 

• Onsite Compliance Monitoring: onsite environmental/protocols compliance monitoring services 
• Dust Monitoring: dust monitoring during all demolition and debris removal operations to monitor the effectiveness 

of dust suppression procedures and potential exposure levels. 
• Fill Requirements: clean fill for all excavations and prohibition of use of crushed demolition debris. 
• Sidewalk Replacement: replacement of sidewalks along public sides of demolished properties. 
• Site Security: detailed site security measures to ensure the safety of the general public. 

 
Stabilization and Preservation 

The Department and the Authority are required under the Maryland Historical Trust Act of 1985 to consult with the 
Maryland Historical Trust (MHT) to determine whether or not the work would adversely affect historic properties that fall 
within boundaries of historic districts in Baltimore City. To that end, a programmatic agreement was signed and executed 
with MHT on September 8, 2016. One aspect of the agreement is that a minimum of 10 percent of Project C.O.R.E. resources 
will go toward building stabilization projects. This threshold has been exceeded. Through the end of FY20, the Department 
has supported 30 mitigation projects totaling $12,087,000 in awarded funds, 27% of the $44,353,848.33 committed towards 
demolition and deconstruction costs under the program. An estimated 194 properties are expected to be stabilized with 
Project C.O.R.E. funding. 
 
In the spring of 2020, the Department initiated an amendment to the programmatic agreement which added a fifth phase to 
the initiative and modified the general mitigation measures section to the programmatic agreement. Phase 5 was not finalized 
in FY 2020, but the nominated properties are included in Exhibit B of this report for reference. No work proceeded on the 
proposed Phase 5 properties. 
 
Property Identification 

Project CORE funds are targeted primarily in areas of the city which have the highest levels of vacancy. Baltimore City has 
297 distinct neighborhoods, of which 120 are in a Stressed Housing Market, according to Baltimore City’s 2014 Housing 
Market Typology. A Stressed Market is one where 6% to 30% of the housing stock is vacant. Since the launch of Project 
C.O.R.E. the Department and the City have worked to develop strategic lists of properties for demolition or deconstruction. 
These lists are referred to as the “phases” of the C.O.R.E. initiative. These lists are reviewed and approved by local 
community residents through meetings convened by the Baltimore City Department of Planning. 
 
For Fiscal Year 2016, the Department and the City identified and executed an initial list (Phase 1) of 455 blighted properties 
for demolition. The FY17 list (Phase 2) was executed on October 11, 2017 and identified 124 properties for demolition. 
During FY18 Quarter 4, both the Phase 3 and Phase 4 lists were officially executed. Phase 3 identified 491 properties for 
demolition and or deconstruction while Phase 4 identified 512 properties for demolition or deconstruction. Additionally, the 
City began the property selection process for Phase 5 during the second quarter of FY20. Properties identified as potential 
candidates for a Phase 5 are included in the attached documentation. Beginning with Phase 5, the Department will execute 
portions of the proposed property list rather than the whole list at once, which will create greater fiscal flexibility for the 
program. Potential properties for Phase 5 Group 1 were not finalized in FY20 but will be identified in the next report. 

https://dhcd.maryland.gov/ProjectCORE/Documents/ProjectCOREProjectManual.pdf
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In an effort to reduce violent crime and increase the pace of demolitions, the Department and the City identified properties in 
high crime areas that can also move through legal due process at an accelerated rate, enabling the Authority to expand its 
workload. As a result, Baltimore City was able to release 657 properties to the Authority from the start of FY2019 through 
the end of FY20 Q1. Properties from the Phase 4 list account for more than 400 of the 657 properties released during that 
timeframe. Through the end of FY20, Baltimore City released 24 Notices to Proceed (NTP) containing 1,209 properties for 
demolition or deconstruction. The City is continuing to undertake the legal processes necessary to prepare remaining 
properties for either demolition or deconstruction.1 
 
Redevelopment 
From FY16 through FY20, the Department has allocated more than $44.3 million in Project C.O.R.E. funding to the 
Authority for demolition and deconstruction; in addition, more than $36.7 million in Project C.O.R.E. funding has been 
awarded to nonprofit and private partnership projects for redevelopment projects.  In sum, Project C.O.R.E. funding has 
totaled over $81 million for the period FY16 through FY20 as itemized in the chart below.   

 

Project C.O.R.E. Budgeted 
Sources 2016 2017 2018 2019 2020 TOTAL 

Maryland Stadium Authority  $6,357,607.33   $2,632,393.00  $7,537,690   $23,051,158.00   $4,775,000.00   $44,353,848.33  

Requests for Application  $2,775,000.00   $15,760,000.00   $11,883,666.85   $2,954,884.00   $3,075,000.00   $36,735,500.11  

Total   $9,132,607.33   $18,392,393.00   $19,421,356.85   $26,006,042.00   $7,850,000.00   $81,089,348.44  

 

Project C.O.R.E funds must be matched at a minimum of 25% by project awardees and Baltimore City.  Furthermore, Project 
C.O.R.E. has been supported by complementary Department financing, including Multifamily Housing, Neighborhood 
BusinessWorks, Single Family Housing, Community Legacy, and the Baltimore Regional Neighborhood Initiative. This 
complementary DHCD funding is leveraging substantial additional private sector investment. 

From the inception of Project C.O.R.E. through the end of Fiscal Year 2020 on June 30, 2020, these programs have invested 
$627,818,189 in Baltimore City while leveraging $2,195,078,422 in other private, public and philanthropic dollars for total 
project costs of $2,822,896,611. Additionally, the aforementioned programs have supported $198,360,999 in awarded funds 
in Project C.O.R.E. areas leveraging $975,764,110 for total project costs of $1,174,125,109.  

The following chart details how Project C.O.R.E. funds have been leveraged. Please note that Project C.O.R.E. areas (E, F, 
G, and H) are defined in accordance with Baltimore City’s 2014 Housing Market Typology.  
 
  

 
1 As properties are removed from the list due to a variety of reasons such as emergency demolitions and conversion to stabilization, the number of properties 
on each executed phase list will change. 
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DHCD Program Investments Shown in Relation to Project C.O.R.E. Areas 

 

 

 

FY Program Awards Award Amount Total Project Cost In Out In Out
2016 BRNI 14 $2,870,000 $26,637,626 $920,000 $1,950,000 $1,636,844 $25,000,782
2016 CL 7 $1,300,000 $7,751,525 $1,150,000 $150,000 $7,423,025 $328,500
2016 SDF-CORE 12 $9,132,607 $24,750,764 $8,407,607 $725,000 $23,646,064 $1,104,700
2017 BRNI 28 $3,101,199 $29,128,315 $2,145,000 $956,199 $26,814,317 $2,313,998
2017 CL 16 $2,308,000 $15,510,561 $1,508,000 $800,000 $10,761,011 $4,749,550
2017 SDF-CORE 32 $18,000,000 $149,769,679 $14,080,000 $3,920,000 $140,308,090 $9,461,589
2018 BRNI 34 $7,225,000 $26,663,031 $2,395,000 $4,830,000 $9,762,176 $16,900,855
2018 CL 14 $3,914,500 $10,809,116 $1,959,500 $1,955,000 $7,196,732 $3,612,384
2018 SDF-CORE 27 $22,375,000 $99,140,037 $15,000,000 $7,375,000 $68,908,731 $30,231,306
2019 BRNI 52 $7,940,000 $67,474,075 $5,165,000 $2,775,000 $51,504,479 $15,969,596
2019 CL 7 $1,750,000 $19,619,888 $1,150,000 $600,000 $3,634,888 $15,985,000
2019 SDF-CORE 9 $26,100,000 $37,250,056 $26,100,000 $0 $37,250,056 $0
2020 BRNI 50 $8,243,627 $52,641,079 $5,208,627 $3,035,000 $25,058,367 $27,582,712
2020 CL 7 $1,070,000 $15,787,512 $600,000 $470,000 $1,638,000 $14,149,512
2020 SDF-CORE 8 $7,850,000 $13,431,358 $6,725,000 $1,125,000 $11,253,380 $2,177,978

317 $123,179,933 $596,364,622 $92,513,734 $30,666,199 $426,796,160 $169,568,462

FY Awards State Funds Total Project Cost In Out In Out In Out
2016 19 $21,844,146 $381,131,774 $12,487,217 $9,356,929 $167,421,384 $213,710,390 $64,578,988 $91,572,914
2017 18 $10,341,671 $459,058,834 $5,932,785 $4,408,886 $135,329,758 $323,729,074 $72,927,356 $106,082,441
2018 10 $9,107,919 $237,611,430 $1,045,000 $8,062,919 $82,568,685 $155,042,745 $62,022,530 $88,510,420
2019 9 $25,255,000 $369,878,954 $5,865,000 $19,390,000 $153,564,692 $216,314,262 $68,777,199 $171,938,308
2020 8 $11,665,225 $229,476,247 $2,450,000 $9,215,225 $106,836,054 $122,640,193 $75,018,562 $98,621,504

64 $78,213,961 $1,677,157,239 $27,780,002 $50,433,959 $645,720,573 $1,031,436,664 $343,324,635 $556,725,587

FY Awards Award Amount Total Project Cost In Out In Out
2016 45 $2,735,000 $19,543,348 $745,000 $1,990,000 $2,796,000 $16,747,348
2017 5 $2,830,000 $24,599,473 $1,380,000 $1,450,000 $17,043,962 $7,555,511
2018 7 $13,081,069 $57,010,272 $200,000 $12,881,069 $400,000 $56,610,272
2019 6 $2,370,000 $31,113,162 $550,000 $1,820,000 $5,101,151 $26,012,011
2020 6 $7,588,000 $19,288,269 $410,000 $7,178,000 $1,485,000 $17,803,269

69 $28,604,069 $151,554,524 $3,285,000 $25,319,069 $26,826,113 $124,728,411

FY Loans Loan Amount Total Loan Amount In Out In Out
2016 631 $99,193,323 $99,193,323 $12,951,817 $86,241,506 $12,951,817 $86,241,506
2017 428 $66,267,936 $66,267,936 $12,203,879 $54,064,057 $12,203,879 $54,064,057
2018 360 $56,552,272 $56,552,272 $12,617,711 $43,934,561 $12,617,711 $43,934,561
2019 337 $56,050,381 $56,050,381 $13,591,011 $42,459,370 $13,591,011 $42,459,370
2020 658 $119,756,314 $119,756,314 $23,417,845 $96,338,469 $23,417,845 $96,338,469

2,414 $397,820,226 $397,820,226 $74,782,263 $323,037,963 $74,782,263 $323,037,963

FY Loans/Awards Loan Amount Total Loan Amount In Out In Out In Out
2,864 $627,818,189 $2,822,896,611 $198,360,999 $429,457,190 $1,174,125,109 $1,648,771,500 $513,905,632 $935,748,818Totals

1) All data pulled from clean data and geocoded to verify if the given address is within the "Project C.O.R.E. Areas" (Baltimore City 2014 Housing Typology - E, F, G, or H). 2) Total Project 
Cost includes the Award Amount and State Funds and should not be summed to avoid double counting. 3) Total Project Costs for active fiscal years may fluctuate depending on a 
projects' standing within the award management cycle. 4) SDF-CORE numbers reported above include the projects representing encumbrances to Maryland Stadium Authority, the 
University of Maryland and other administration related to the MSA strategic demoliton track. This is not representative of what has been disbursed to date. 5) State Funds is the 
combination of the the following programs: Rental Housing Program (RHLP), Rental Housing Works (RHW), Partnership Rental Housing Program (PRHP), Shelter & Transitional Housing 
Facilities Grants (THG), and Financial Adjustment Factor (FAF). 6) CDA Multifamily uses the Sum of BondFund + TCredits + StateFund + FedFund

Loan Amount Total Project Cost

Totals

CDA Single Family (MMP) Baltimore City Project C.O.R.E. Areas
Totals

Totals

Neighborhood BusinessWorks Baltimore City Project C.O.R.E. Areas
Totals Award Amount Total Project Cost

Total Project Cost CDA Multifamily

Totals

CDA Multifamily Baltimore City Project C.O.R.E. Areas
Totals State Funds

Neighborhood Revitalization Baltimore City Project C.O.R.E. Areas
Totals Award Amount Total Project Cost

Total Project Cost CDA Multifamily

Totals

All Programs Baltimore City Project C.O.R.E. Areas
Totals Award Amount
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Blight Removal Status 
From January 2016 through June 2020, the Authority, the City of Baltimore, and the Department removed a total of 4,130 
units of blight through demolition, deconstruction, or stabilization. The summary chart below highlights key information2: 
 

Project C.O.R.E. Units of Blight Removed 1/1/2016 to 6/31/2020 

  Complete In Process Total Completed 
and in Process 

Maryland Stadium Authority 748 288 1,036 
MOU Deconstruction 299 0 299 
DHCD Request for Applications  1,082 64 1,146 

Baltimore City Demolition, 
Deconstruction and Stabilization 2,001 33 2,034 

Total 4,130 385 4,515 
 

 
Project C.O.R.E. Request for Applications 
Through the Department’s Project C.O.R.E. Request for Applications (RFA) competitive application process, funding has 
been made available for redevelopment projects that can move forward quickly, achieve significant leverage and 
redevelopment goals, and encourage innovation and creativity by the private sector and nonprofit sponsors committed to 
Baltimore City’s revitalization.  
 
Specific activities eligible for Project C.O.R.E. funding are: 

• Acquisition: costs associated with purchasing vacant buildings and/or land. Properties may be owned by private or 
public entities. Related-party acquisitions will be subject to additional review by DHCD. 

• Demolition: cost to demolish blighted structures. 
• Stabilization: cost to complete structural and other critical repairs necessary to stabilize an existing structure, 

remove any materials that will not be used in the completed project, remove hazardous materials (e.g. asbestos, 
lead paint, etc.) and other costs approved by DHCD that are associated with preparing a currently vacant structure 
for redevelopment. 

• Site Development: cost associated with the preparation of vacant site for new construction activities, including the 
removal of unsuitable soils/fill, hazardous materials, and the installation of new infrastructure (off-site and on-
site). 

• Architectural and Engineering: cost of architectural and engineering professional services directly associated with 
demolition, stabilization and site development aspects of the proposed project. 

Projects that significantly build upon existing community strengths and assets are a priority.  These strengths and assets 
include but are not limited to: 

• Proximity to 21st Century School investments. 
• Proximity to Anchor Institutions (such as universities and hospitals). 
• Proximity to other major investments, including major rental preservation projects such as the Rental Assistance 

Demonstration (RAD) initiative. 
• Proximity to transit and transit-oriented development, including the Maryland Department of Transportation 

BaltimoreLink and CityLink corridors of focus. 
• Implementation of recent or new comprehensive plans, such as Baltimore City’s Green Network Plan. 
• Reuse of landmark historic buildings. 
• Projects that build upon and expand residential market strength for instance through homeownership in designated 

historic districts. 
 

 
2 In Process: Demolition has started or property was released for demolition. Baltimore City Stabilizations reporting as of  
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The Department has awarded 78 projects through the RFA process for a total of $ 33.7 million from FY 2016 through FY  
2020. State funds will leverage about $264.5 million in other public, private and philanthropic dollars, for a total project cost 
exceeding $298 million. In addition to Project C.O.R.E.’s demolition and deconstruction activities, the RFA process allows 
the Department to fund predevelopment activities that will put existing vacant lots and buildings back into use. Project 
C.O.R.E. RFA funding will support the new construction of more than 300 housing units and the expansion of the city’s 
inventory of usable green space and builds on investment from the Department’s other programs and resources in Baltimore 
City’s neighborhoods. Individual Project C.O.R.E. RFA award details for FY16 through FY20 are included in Exhibit E.3 
 

Project C.O.R.E RFA Award Summary 
FY No. Awards Total Award Amount Total Project Cost 

2016 10 $2,775,000 $17,705,657 
2017 31 $15,760,000 $121,369,679 
2018 24 $12,285,534 $89,224,612 
2019 6 $2,954,884 $4,723,430 
2020 7 $3,075,000 $65,222,948 

Totals 78 $33,775,427 $298,246,326 
 

 
 
 
 
Community Outreach & Events  
As the Project C.O.R.E. initiative progresses, the Department spotlights Project C.O.R.E. activities. The Department 
celebrated the successes of two projects where Project C.O.R.E. played a significant role. November 2019 marked the 
unveiling of critical infrastructure enhancements at the Greenmount Recreation Center in Barclay. The Central Baltimore 
Partnership was awarded $100,000 in FY18 through the Request for Applications track to support the creation of a 
multipurpose open space abutting the recreation center. The new space features a life-size chess board, new grass lawns and 
sidewalks, and a mural by local artist Ernest Shaw.  

A few weeks afterwards, the Boyd-Booth community gathered to celebrate a ribbon-cutting for Racheal Wilson Memorial 
Park which commemorates the legacy of Racheal Wilson, a Baltimore City firefighter who tragically passed in 2007 during a 
training exercise. The space for the park was created through the demolition of 4 row houses by MSA and features a mural of 
Ms. Wilson by a local artist, Nether.    

 
3 This chart represents awarded projects through the three competitive rounds held FY 2016, FY 2017 and FY 2018, and projects awarded in FY 2019 and 
FY 2020 to community partners. These numbers reflect the recapture and redeployment of funds from projects which were unable to proceed for various 
reasons. Exhibit E includes summaries of SDF-CORE consistent with the Annual Report include projects between FY 2016 and FY 2020. The map in 
Exhibit A includes not just these awards but also what has been encumbered to the Maryland Stadium Authority Strategic Demolition track for 
administration and related projects, and is therefore higher than the numbers shown for this subset. 

1515-1519 W Baltimore Street Project C.O.R.E. 
RFA funded stabilization before and after. 

Photo by Southwest Partnership staff. 
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No other Project C.O.R.E. events were held in FY2020 due to the coronavirus pandemic and associated restrictions on in-
person gatherings. 
 

 
  

Unveiling of improved Greenmount Recreation 
Center green space– November 13, 2019  
Photo by Sara Luell , Maryland DHCD 

Ribbon cutting for the Racheal Wilson 
Memorial Park – December 2, 2019 
Photo by Trey Miller, Maryland DHCD 
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Exhibits 
Exhibit A: Project C.O.R.E. Maps 
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*NOTE: Map includes both competitive RFA and MSA awards 
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Exhibit B: Approved Properties for Demolition4 

Cluster Name Core Phase Property Count 
0320 - 0330 S FRANKLINTOWN ROAD 1 6 
0536 - 0558  BAKER ST 1 12 
0554 - 0572  PRESSTMAN ST 1 10 
1026 - 1034 N PATTERSON PARK AVE 1 5 
106-116 S CALVERTON ROAD 1 6 
1100 - 1104 N PATTERSON PARK AVE 1 3 
1100 - 1108  APPLETON ST 1 5 
1100 - 1122 N MILTON AVE 1 12 
1304 - 1324 N WASHINGTON ST 1 11 
1308-1326  ARGYLE AVE 1 10 
1328 - 1350 N WASHINGTON ST 1 12 
1344 -1356  N CALHOUN ST 1 5 
1404 - 1406  WHITELOCK ST 1 2 
1408 - 1410 N GAY ST 1 2 
1424- 1432 N GAY ST 1 5 
1501 - 1507 E FEDERAL ST 1 4 
1563 - 1575  ABBOTSTON ST 1 7 
1627-1635 W Fayette ST 1 5 
1700 - 1722 N CASTLE ST 1 12 
1703 - 1707  MOSHER ST 1 3 
1705 - 1735 N CASTLE ST 1 6 
1710 - 1712  MOSHER ST 1 2 
1710 - 1724 N COLLINGTON AVE 1 8 
1714-1722 N CHAPEL ST 1 5 
1717-1725 N CHAPEL  1 5 
1731 - 1737 N CHESTER ST 1 4 
1739 - 1751 N CHESTER ST 1 7 
1800-26 & 1834-44 N CHESTER ST 1 20 
1803 - 1805 N CHESTER ST 1 2 
1813 - 1819  DOVER ST 1 4 
1818-1846  DIVISION ST 1 1 
1904 - 1922  HERBERT ST 1 10 
1931-1933 N PATTERSON PARK  1 2 
2021-2041 E Biddle ST 1 1 
2023 - 2027  HERBERT ST 1 3 
2101 - 2113  BOOTH ST 1 7 
2102 - 2138  HERBERT ST 1 19 
2105 - 2109  HERBERT ST 1 3 
213-225 N BRUCE ST 1 7 
2203 - 2213  HENNEMAN AVE 1 6 
2217 - 2235  HENNEMAN AVE 1 10 
22-26 S PAYSON ST 1 3 
2228 - 2234  ETTING ST 1 4 
2228-2242 E North AVE 1 8 
229-231 N BRUCE ST 1 2 
236 - 238 S CALHOUN ST 1 2 
2503 - 2507  EMERSON ST 1 3 
2531 - 2533  EMERSON ST 1 2 
2600 - 2614  ROSEWOOD AVE 1 8 
2611 - 2621  HAFER ST 1 6 

 
4 As properties are removed from the list due to a variety of reasons such as emergency demolitions and conversion to stabilization, the number of properties 
on each executed phase list will decrease. Additionally, this list includes properties proposed for a Phase 5, which was not yet executed at this time and is 
likely to decrease. 
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Cluster Name Core Phase Property Count 
2700 - 2710  KENNEDY AVE 1 6 
2704 - 2710  BOARMAN AVE 1 4 
2758-2770  FENWICK AVE 1 7 
301-307 S CATHERINE ST 1 4 
4108 - 4110  HAYWARD AVE 1 2 
4303  PARK HEIGHTS AVE. 1 1 
4305- 4319  PARK HEIGHTS AVE 1 8 
4402 - 4404  SAINT GEORGES AVE 1 2 
4402 - 4414  DAYTONA AVE 1 7 
5414 - 5416  DENMORE AVE 1 2 
604 - 612  BAKER ST 1 5 
615-629 N FRANKLINTOWN ROAD 1 8 
635-637/1340-1342 W LAFAYETTE/ARGYLE AVE 1 4 
806-824 N BRADFORD ST 1 10 
904 - 930 N MOUNT ST 1 14 

 1 Total 391 
0078 - 0084 S FRANKLINTOWN ROAD 2 2 
0205 & 0209 N FULTON AVE 2 2 
0701  MOSHER ST 2 1 
0801 - 0817 N DUKELAND ST 2 9 
0905 - 0907 N CALHOUN ST 2 2 
1006 - 1012 N ARLINGTON AVE 2 4 
1020 - 1030 N STOCKTON ST  ST 2 6 
1040 - 1044 AND 1201 RIGGS AVE N STOCKTON ST 2 4 
1125  RIGGS AVE 2 1 
1138   MOSHER ST 2 1 
1140 - 1142  ARGYLE AVE 2 2 
1202  HARLEM AVE 2 1 
1210-1214  SMITHSON ST 2 3 
1308-1312   HARLEM AVE 2 3 
1401 E BIDDLE ST 2 1 
1423  MOSHER ST 2 1 
1500  MYRTLE AVE 2 1 
1511  ASHBURTON ST 2 1 
1513-1517    MOSHER ST 2 3 
1522-1544  MCKEAN AVE 2 12 
1546 - 1556  MCKEAN AVE 2 6 
1704  MOSHER ST 2 1 
1919 - 1927 E HOFFMAN ST 2 5 
1920 - 1924 E PRESTON ST 2 3 
2042 - 2046 E HOFFMAN ST 2 3 
2200  AISQUITH ST 2 1 
2229  ETTING ST 2 1 
2333 E CHASE ST 2 1 
2401 - 2419 E LAFAYETTE AVE 2 10 
2508 - 2514  SALEM ST 2 4 
2858 - 2860 W LANVALE ST 2 2 
501 - 507  GOLD ST 2 4 
502-522   BAKER ST. 2 10 
5205  BEAUFORT AVE 2 1 
932 - 938 E PRESTON ST 2 4 

 2 Total 116 
 134-152 PLUS DESC.  WILLARD ST 3 11 
0004 - 0016 N MOUNT ST 3 7 
0115 - 0119 N CARROLLTON AVE 3 3 
0123 - 0129 S CALVERTON ROAD 3 4 
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       MARYLAND DEPARTMENT OF HOUSING AND COMMUNITY DEVELOPMENT 

 

Kenneth C. Holt 

SECRETARY 

 

Cluster Name Core Phase Property Count 
0131 - 0153  WILLARD ST 3 12 
0317 - 0321 N MONROE ST 3 3 
0327 - 0331  STINSON ST 3 3 
0502 - 0508 N CARROLLTON AVE 3 4 
0503 - 0507  BAKER ST 3 3 
0533 - 0539 N CAREY ST 3 4 
0600 - 0616 N CAREY ST 3 9 
0628 - 0648 N CAREY ST 3 11 
0631 - 0641 N CALHOUN ST 3 6 
0803 - 0833 N GILMOR ST 3 16 
0927 - 0929 N MOUNT ST 3 2 
1000 N ARLINGTON AND 1102- 1122 MOSHER N MOSHER 
ST 3 11 
1001 - 1017  VALLEY ST 3 9 
1014 - 1020 N CARROLLTON AVE 3 3 
1020 - 1044 N MILTON AVE 3 13 
1034 - 1038  SARAH ANN ST 3 3 
1046 - 1054 N MILTON AVE 3 5 
1081 - 1087 W FAYETTE ST 3 4 
1100 AND 9 W FAIRMOUNT AND CARROLLTON AVE 3 2 
1115 - 1117  RIGGS AVE 3 2 
1123 - 1145 W SARATOGA ST 3 9 
1200 - 1212 & 1218-1224  ARGYLE AVE 3 11 
1200 - 1238  MOSHER ST 3 20 
1213  EDMONDSON AVE 3 1 
1221 - 1223  SMITHSON ST 3 2 
1300 - 1346  MOSHER ST 3 24 
1402 - 1408 N CHESTER ST 3 4 
1407 - 1413 N CHESTER ST 3 4 
1500 - 1518  TRACTION ST 3 10 
1505 - 1507  MOSHER ST 3 2 
1600 - 1614 W FAYETTE ST 3 6 
1601 - 1617 E FEDERAL ST 3 9 
1618-1626 W LAFAYETTE AVE 3 5 
1622 - 1624 W FAYETTE ST 3 2 
1701 - 1711 E 28TH ST 3 6 
1703 - 1735 N MONTFORD AVE 3 17 
1706 - 1736 N PORT ST 3 16 
1712 - 1724 W LAFAYETTE AVE 3 7 
1717 - 1723 W LAFAYETTE AVE 3 4 
1802 - 1816 W SARATOGA ST 3 8 
1939  HOLLINS ST 3 1 
2001 - 2011  GREENMOUNT AVE 3 6 
2025 - 2047 E HOFFMAN ST 3 12 
2027 - 2041  ELLSWORTH ST 3 8 
2058 - 2060 E HOFFMAN ST 3 2 
2117 - 2123  BOOTH ST 3 4 
2201 - 2221  BOOTH ST 3 11 
2312 - 2316 E NORTH AVE 3 3 
2514 - 2532 E BIDDLE ST 3 10 
3 - 9 S PAYSON ST 3 4 
3000-3022  WOODLAND Ave 3 12 
3011 - 3037  WOODLAND AVE 3 14 
3024-3026  WOODLAND Ave 3 2 
3028-3032 & 3100-3120  WOODLAND AVE 3 12 
3103 - 3129  WOODLAND AVE 3 14 
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       MARYLAND DEPARTMENT OF HOUSING AND COMMUNITY DEVELOPMENT 

 

Kenneth C. Holt 

SECRETARY 

 

Cluster Name Core Phase Property Count 
3105-07 & 4930-32 W GARRISON AVE & PALMER AVE 3 4 
3113-3115 W GARRISON AVE 3 2 
4027 - 4027.5  BOARMAN AVE 3 2 
508 - 510  GOLD ST 3 2 
618-624 N MONROE ST 3 4 
900 - 910 E EAGER ST 3 5 
900 N GILMOR ST, 1600-08 W LAFAYETTE AVE    3 6 
911 & 1023 - 1029 E CHASE & VALLEY ST 3 4 

 3 Total 461 
0002 - 0010 S MONROE ST 4 6 
0102 - 0110 S MONROE ST 4 5 
0116 - 0128 N CARLTON ST 4 7 
0121 - 0125 S PAYSON ST 4 3 
0300 - 0308 S NORRIS ST 4 5 
0306 - 0316  FURROW ST 4 6 
0401 - 0405 S NORRIS ST 4 3 
0401 - 0421 E BIDDLE ST 4 11 
0500 - 0506 N CALHOUN ST 4 4 
0501 - 0511 N BRICE ST 4 6 
0516 - 0522 N BRICE ST 4 4 
0517 - 0523 N CAREY ST 4 4 
0526 - 0534 N BRICE ST 4 5 
0601 - 0609 E BIDDLE ST 4 5 
0601 - 0609 N MONROE ST 4 5 
0602 - 0620 N BRICE ST 4 10 
0607 - 0627 N BRICE ST 4 11 
0615 - 0621 E BIDDLE ST 4 4 
0617 - 0625 N CAREY ST 4 5 
0624 - 0630 N BRICE ST 4 4 
0706 - 0710 N BRADFORD ST 4 3 
0711 - 0719 N CAREY ST 4 5 
0800 - 0810 N BRICE ST 4 6 
0802 - 0822  EDMONDSON AVE 4 11 
0803 - 0817  EDMONDSON AVE 4 8 
0908 - 0920  HARLEM AVE 4 7 
0954 - 0956 W FRANKLIN ST 4 2 
1105 - 1117 W LEXINGTON ST 4 7 
1309 - 1317  MOSHER ST 4 5 
1406 - 1420  MOSHER ST 4 8 
1430 - 1438  ARGYLE AVE 4 3 
1501 - 1509 N MONTFORD AVE 4 5 
1501 - 1513 N BRADFORD ST 4 7 
1512 - 1516 N MONTFORD AVE 4 3 
1519 - 1527 N MONROE ST 4 5 
1550 - 1562  RICHLAND ST 4 7 
1563 - 1569  RICHLAND ST 4 4 
1602 - 1618 N BRADFORD ST 4 9 
1603 - 1619 N PORT ST 4 9 
1605 - 1625 N MONTFORD AVE 4 11 
1606 - 1612 N PORT ST 4 4 
1625 - 1637 N BRADFORD ST 4 7 
1626 - 1638 N BRADFORD ST 4 7 
1701 - 1733 N BRADFORD ST 4 17 
1702 - 1712 N MONTFORD AVE 4 6 
1704 - 1718  MCKEAN AVE 4 8 
1708  GORSUCH AVE 4 1 
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       MARYLAND DEPARTMENT OF HOUSING AND COMMUNITY DEVELOPMENT 

 

Kenneth C. Holt 

SECRETARY 

 

Cluster Name Core Phase Property Count 
1716 - 1728 N CAREY ST 4 7 
1726  GORSUCH AVE 4 1 
1731 - 1733  GORSUCH AVE 4 2 
1742 - 1744  GORSUCH AVE 4 2 
1800 - 1806 W LAFAYETTE AVE 4 5 
1801 - 1805  LAURETTA AVE 4 3 
1801 - 1815  MCHENRY ST 4 8 
1806 - 1812  LAURETTA AVE 4 4 
1807 - 1815  WILHELM ST 4 5 
1808 -1816  POPLAR GROVE ST 4 5 
1820 - 1824 N PULASKI ST 4 3 
1823 - 1835  WILHELM ST 4 7 
1827   MCKEAN AVE 4 1 
1828 - 1836  MCHENRY ST 4 5 
1834 - 1842 N COLLINGTON AVE 4 5 
1838   McHenry ST 4 1 
1840 - 1844  MCHENRY ST 4 3 
1900 - 1904  EDMONDSON AVE 4 3 
1900 - 1912  LAURETTA AVE 4 7 
1903 - 1907 N PULASKI ST 4 3 
1903 - 1917  SAPP ST 4 8 
1908 - 1924 W FRANKLIN ST 4 9 
1911 - 1917 N PULASKI ST 4 4 
1919 - 1927  ETTING ST 4 5 
1945  HERBERT ST 4 1 
1949  BELAIR ROAD 4 1 
2025 - 2039  HARLEM AVE 4 8 
2123 - 2131  VINE ST 4 5 
2125 - 2133 E NORTH AVE 4 5 
2143 - 2151  VINE ST 4 5 
2162- 2174  HOLLINS ST 4 6 
2200 - 2202 W NORTH AVE 4 2 
2203 - 2207  CEDLEY ST 4 3 
2430 - 2438 E CHASE ST 4 5 
2452 - 2462  GREENMOUNT AVE 4 6 
2701  CLASSEN AVE 4 1 
2704 - 2712  CLASSEN AVE 4 5 
2709  CLASSEN AVE 4 1 
2713  CLASSEN AVE 4 1 
2912 - 2918  SPRINGHILL AVE 4 4 
2919 - 2935  WESTWOOD AVE 4 9 
2933  HERBERT ST 4 1 
3003 - 3007  HERBERT ST 4 3 
316-332 N BRUCE ST 4 9 
3207  CLIFTON AVE 4 1 
3502 W GARRISON AVE 4 1 
3514 - 3526  LUCILLE AVE 4 7 
3600 - 3606  LUCILLE AVE 4 4 
3700 - 3708  SPAULDING AVE 4 5 
3707 - 3717 W BELVEDERE AVE 4 6 
3808 - 3814  TOWANDA AVE 4 4 
4301 - 4305  REISTERSTOWN ROAD 4 3 
434-436 Consolidated  BLOOM ST 4 1 
5202  BEAUFORT AVE 4 1 
5204  BEAUFORT AVE 4 1 
5207  BEAUFORT AVE 4 1 
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Kenneth C. Holt 

SECRETARY 

 

Cluster Name Core Phase Property Count 
5301 - 5303  DENMORE AVE 4 2 
626-628 N ARLINGTON  4 2 

 4 Total 514 
1101-1107 N CARROLLTON  ROAD 5 4 
1102  N CARROLLTON AVE - 1106 N CARROL ROAD 5 3 
1105   MOSHER ST 5 1 
1112   APPLETON ST 5 1 
11-13 N carlton  ST 5 2 
12 S Morley ST 5 1 
1235-1239   Cliftview ROAD 5 3 
1307-1309 N Washington ST 5 2 
1318-1320  Ensor ST 5 2 
146  S CALVERTON ROAD - 150  S CALVER ROAD 5 5 
1530-1532 N MONROE ST 5 2 
1601-1603   Holbrook ST 5 2 
1607-1609   Holbrook ST 5 2 
1608  N CALHOUN ST  - 1608 N CALHOUN ST 5 1 
1651-1653   McKean ROAD 5 2 
1654  N Smallwood ST 5 1 
1702-1734 N Bradford ST 5 17 
1705 - 1707  CARSWELL  ST 5 2 
1712-1726 N Dukeland ST 5 8 
1721-1723  N Carey ST 5 2 
1802-1814  RAYNER ROAD 5 7 
1804-1812  DOVER ST 5 5 
1806   EDMONDSON AVE 5 1 
1813-1819   Edmondson ave 5 4 
1823-1829  Rayner ROAD 5 4 
1837 -1839  WILHELM ST 5 2 
1910   Poplar Grove ST 5 1 
2  S Morley ST 5 1 
2009   CHRISTIAN  ST 5 1 
2026-2032 W PRATT ST 5 4 
2100 -2110  BOYD ST 5 6 
2100-2102   Westwood AVE 5 2 
2116   CHELSEA TERR 5 1 
2136   ANNAPOLIS  ROAD 5 1 
215  N FULTON AVE 5 1 
2206-2218  KIRK  AVE 5 6 
2221   MCHENRY ST  - 2225   MCHENRY S ST 5 3 
2437-2445   Francis ST 5 5 
2449-2453   Francis ST 5 3 
2591  W BALTIMORE ST  - 2591 W BALTIMORE ST 5 1 
2600-2604   Loyola Southway WAY 5 3 
2651-2659  Loyola Southway  5 5 
2655   Westwood AVE 5 1 
2718-2734  Prospect ST 5 9 
2809  W COLDSPRING LANE 5 1 
2814-2816  Walbrook AVE 5 2 
2816-2818   LAPORTE ST 5 1 
2817   MOSHER ST  - 2817   MOSHER ST 5 1 
2908   LAPORTE ST 5 1 
3001   Presstman ST 5 1 
301   FURROW ST 5 1 
3201-3203   Saint Ambrose AVE 5 2 
3208   CLIFTON  AVE 5 1 
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Kenneth C. Holt 

SECRETARY 

 

Cluster Name Core Phase Property Count 
3603-3611   Lucille AVE. 5 5 
3623   SPRINGDALE AVE 5 1 
3702   CLIFTON  AVE 5 1 
4105   TOWNSEND AVENUE 5 1 
4126   FAIRVIEW AVE 5 1 
4400   Garrison BLVD 5 1 
4852-4856  Reisterstown ROAD 5 3 
503  S PULASKI ST  - 511 S PULASKI ST ST 5 5 
505-509  Bloom ST 5 3 
514-524  N Carey ST 5 6 
5215   ELMER AVE 5 1 
53  S CATHERINE ST 5 1 
538-542  N Carey ST 5 3 
66-68  S FRANKLINTOWN ROAD- 68 S FRANKL ROAD 5 2 
714-716  Brune ST 5 2 
818-822 N FREMONT AVE  ROAD 5 3 

 5 Total 190 
 Grand Total 1,672 
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Kenneth C. Holt 
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Exhibit C: Notices to Proceed (NTPs) as of June 30, 2020  
NTP Cluster Name Property Count 

1 1308-1326  ARGYLE AVE 10 
1 1344 -1356  N CALHOUN ST 5 
1 1501 - 1507 E FEDERAL ST 4 
1 2105 - 2109  HERBERT ST 3 
1 604 - 612  BAKER ST 5 

1 Total 27 
2 0536 - 0558  BAKER ST 12 
2 1100 - 1104 N PATTERSON PARK AVE 3 
2 1408 - 1410 N GAY ST 2 
2 1627-1635 W Fayette ST 5 
2 1813 - 1819  DOVER ST 4 

2 Total 26 
3 1563 - 1575  ABBOTSTON ST 7 
3 1714-1722 N CHAPEL ST 5 
3 1717-1725 N CHAPEL  5 
3 1739 - 1751 N CHESTER ST 7 
3 2023 - 2027  HERBERT ST 3 
3 2228 - 2234  ETTING ST 4 
3 4108 - 4110  HAYWARD AVE 2 
3 4402 - 4404  SAINT GEORGES AVE 2 
3 635-637/1340-1342 W LAFAYETTE/ARGYLE AVE 4 

3 Total 39 
4 0554 - 0572  PRESSTMAN ST 10 
4 1731 - 1737 N CHESTER ST 4 
4 1931-1933 N PATTERSON PARK  2 
4 2102 - 2138  HERBERT ST 19 
4 22-26 S PAYSON ST 3 
4 236 - 238 S CALHOUN ST 2 
4 2600 - 2614  ROSEWOOD AVE 8 
4 5414 - 5416  DENMORE AVE 2 

4 Total 50 
5 1328 - 1350 N WASHINGTON ST 12 
5 2228-2242 E North AVE 8 

5 Total 20 
6 0905 - 0907 N CALHOUN ST 2 
6 1138   MOSHER ST 1 
6 1423  MOSHER ST 1 
6 1500  MYRTLE AVE 1 
6 1513-1517    MOSHER ST 3 
6 1704  MOSHER ST 1 
6 2758-2770  FENWICK AVE 7 

6 Total 16 
7 1020 - 1030 N STOCKTON ST  ST 6 
7 1920 - 1924 E PRESTON ST 3 
7 2042 - 2046 E HOFFMAN ST 3 
7 2101 - 2113  BOOTH ST 7 
7 2200  AISQUITH ST 1 
7 501 - 507  GOLD ST 4 
7 932 - 938 E PRESTON ST 4 

7 Total 28 
8 0205 & 0209 N FULTON AVE 2 
8 1308-1312   HARLEM AVE 3 
8 1818-1846  DIVISION ST 1 
8 1904 - 1922  HERBERT ST 10 



S T A T E  O F  M A R Y L A N D             Project C.O.R.E. / FY20 Annual Report 

 

 
  20 

 
       MARYLAND DEPARTMENT OF HOUSING AND COMMUNITY DEVELOPMENT 

 

Kenneth C. Holt 

SECRETARY 

 

NTP Cluster Name Property Count 
8 213-225 N BRUCE ST 7 
8 2858 - 2860 W LANVALE ST 2 
8 301-307 S CATHERINE ST 4 
8 5205  BEAUFORT AVE 1 

8 Total 30 
9 2401 - 2419 E LAFAYETTE AVE 10 

9 Total 10 
10 1210-1214  SMITHSON ST 3 

10 Total 3 
11 0121 - 0125 S PAYSON ST 3 
11 0500 - 0506 N CALHOUN ST 4 
11 0517 - 0523 N CAREY ST 4 
11 0617 - 0625 N CAREY ST 5 
11 0706 - 0710 N BRADFORD ST 3 
11 0954 - 0956 W FRANKLIN ST 2 
11 1309 - 1317  MOSHER ST 5 
11 1512 - 1516 N MONTFORD AVE 3 
11 1602 - 1618 N BRADFORD ST 9 
11 1625 - 1637 N BRADFORD ST 7 
11 1626 - 1638 N BRADFORD ST 7 
11 1704 - 1718  MCKEAN AVE 8 
11 1708  GORSUCH AVE 1 
11 1731 - 1733  GORSUCH AVE 2 
11 1742 - 1744  GORSUCH AVE 2 
11 1806 - 1812  LAURETTA AVE 4 
11 1823 - 1835  WILHELM ST 7 
11 1827   MCKEAN AVE 1 
11 1919 - 1927  ETTING ST 5 
11 1945  HERBERT ST 1 
11 2125 - 2133 E NORTH AVE 5 
11 2701  CLASSEN AVE 1 
11 2713  CLASSEN AVE 1 
11 2933  HERBERT ST 1 
11 3003 - 3007  HERBERT ST 3 
11 3502 W GARRISON AVE 1 
11 626-628 N ARLINGTON  2 

11 Total 97 
12 0004 - 0016 N MOUNT ST 7 
12 0102 - 0110 S MONROE ST 5 
12 0115 - 0119 N CARROLLTON AVE 3 
12 0800 - 0810 N BRICE ST 6 
12 0803 - 0817  EDMONDSON AVE 8 
12 1034 - 1038  SARAH ANN ST 3 

12 
1100 AND 9 W FAIRMOUNT AND CARROLLTON 
AVE 2 

12 1123 - 1145 W SARATOGA ST 9 
12 1140 - 1142  ARGYLE AVE 2 
12 1406 - 1420  MOSHER ST 8 
12 1702 - 1712 N MONTFORD AVE 6 
12 1705 - 1735 N CASTLE ST 6 
12 1710 - 1724 N COLLINGTON AVE 8 
12 1803 - 1805 N CHESTER ST 2 
12 1807 - 1815  WILHELM ST 5 
12 1808 -1816  POPLAR GROVE ST 5 
12 1820 - 1824 N PULASKI ST 3 
12 1834 - 1842 N COLLINGTON AVE 5 
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NTP Cluster Name Property Count 
12 1900 - 1904  EDMONDSON AVE 3 
12 1900 - 1912  LAURETTA AVE 7 
12 1911 - 1917 N PULASKI ST 4 
12 1919 - 1927 E HOFFMAN ST 5 
12 1939  HOLLINS ST 1 
12 2025 - 2039  HARLEM AVE 8 
12 2162- 2174  HOLLINS ST 6 
12 2229  ETTING ST 1 
12 2430 - 2438 E CHASE ST 5 
12 2503 - 2507  EMERSON ST 3 
12 2709  CLASSEN AVE 1 
12 3514 - 3526  LUCILLE AVE 7 
12 618-624 N MONROE ST 4 

12 Total 148 
13 0300 - 0308 S NORRIS ST 5 
13 0401 - 0405 S NORRIS ST 3 
13 0501 - 0511 N BRICE ST 6 
13 0516 - 0522 N BRICE ST 4 
13 0602 - 0620 N BRICE ST 10 
13 0624 - 0630 N BRICE ST 4 
13 0711 - 0719 N CAREY ST 5 
13 0908 - 0920  HARLEM AVE 7 
13 1603 - 1619 N PORT ST 9 
13 1701 - 1733 N BRADFORD ST 17 
13 1840 - 1844  MCHENRY ST 3 
13 1903 - 1907 N PULASKI ST 3 
13 1908 - 1924 W FRANKLIN ST 9 
13 1949  BELAIR ROAD 1 
13 2912 - 2918  SPRINGHILL AVE 4 
13 3600 - 3606  LUCILLE AVE 4 
13 3700 - 3708  SPAULDING AVE 5 
13 5202  BEAUFORT AVE 1 
13 5204  BEAUFORT AVE 1 
13 5207  BEAUFORT AVE 1 
13 5301 - 5303  DENMORE AVE 2 

13 Total 104 
14 0002 - 0010 S MONROE ST 6 
14 0526 - 0534 N BRICE ST 5 
14 0607 - 0627 N BRICE ST 11 
14 0927 - 0929 N MOUNT ST 2 
14 1081 - 1087 W FAYETTE ST 4 
14 1401 E BIDDLE ST 1 
14 1501 - 1509 N MONTFORD AVE 5 
14 1605 - 1625 N MONTFORD AVE 11 
14 1726  GORSUCH AVE 1 
14 1800 - 1806 W LAFAYETTE AVE 5 
14 1801 - 1815  MCHENRY ST 8 
14 1828 - 1836  MCHENRY ST 5 
14 1903 - 1917  SAPP ST 8 
14 2200 - 2202 W NORTH AVE 2 
14 2333 E CHASE ST 1 
14 2452 - 2462  GREENMOUNT AVE 6 
14 2704 - 2712  CLASSEN AVE 5 
14 3113-3115 W GARRISON AVE 2 
14 434-436 Consolidated  BLOOM ST 1 

14 Total 89 
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NTP Cluster Name Property Count 
15 0078 - 0084 S FRANKLINTOWN ROAD 2 
15 0306 - 0316  FURROW ST 6 
15 0601 - 0609 N MONROE ST 5 
15 1213  EDMONDSON AVE 1 
15 1424- 1432 N GAY ST 5 
15 1519 - 1527 N MONROE ST 5 
15 1606 - 1612 N PORT ST 4 
15 1801 - 1805  LAURETTA AVE 3 
15 2058 - 2060 E HOFFMAN ST 2 
15 2203 - 2207  CEDLEY ST 3 
15 2611 - 2621  HAFER ST 6 
15 3808 - 3814  TOWANDA AVE 4 
15 502-522   BAKER ST. 10 
15 904 - 930 N MOUNT ST 14 

15 Total 70 
16 0116 - 0128 N CARLTON ST 7 
16 0123 - 0129 S CALVERTON ROAD 4 
16 0401 - 0421 E BIDDLE ST 11 
16 0533 - 0539 N CAREY ST 4 
16 0601 - 0609 E BIDDLE ST 5 
16 0615 - 0621 E BIDDLE ST 4 
16 0631 - 0641 N CALHOUN ST 6 
16 1221 - 1223  SMITHSON ST 2 
16 1304 - 1324 N WASHINGTON ST 11 
16 1716 - 1728 N CAREY ST 7 
16 2123 - 2131  VINE ST 5 
16 2143 - 2151  VINE ST 5 
16 2700 - 2710  KENNEDY AVE 6 
16 3 - 9 S PAYSON ST 4 

16 
3105-07 & 4930-32 W GARRISON AVE & PALMER 
AVE 4 

16 316-332 N BRUCE ST 9 
16 4402 - 4414  DAYTONA AVE 7 

16 Total 101 
17 0502 - 0508 N CARROLLTON AVE 4 
17 0802 - 0822  EDMONDSON AVE 11 
17 1430 - 1438  ARGYLE AVE 3 
17 1550 - 1562  RICHLAND ST 7 
17 1563 - 1569  RICHLAND ST 4 
17 2025 - 2047 E HOFFMAN ST 12 
17 3707 - 3717 W BELVEDERE AVE 6 
17 615-629 N FRANKLINTOWN ROAD 8 

17 Total 55 
18 1105 - 1117 W LEXINGTON ST 7 
18 1501 - 1513 N BRADFORD ST 7 
18 1622 - 1624 W FAYETTE ST 2 
18 1703 - 1735 N MONTFORD AVE 17 
18 4301 - 4305  REISTERSTOWN ROAD 3 
18 4305- 4319  PARK HEIGHTS AVE 8 
18 806-824 N BRADFORD ST 10 

18 Total 54 
19 0600 - 0616 N CAREY ST 9 
19 1500 - 1518  TRACTION ST 10 
19 1505 - 1507  MOSHER ST 2 
19 1701 - 1711 E 28TH ST 6 
19 1802 - 1816 W SARATOGA ST 8 
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NTP Cluster Name Property Count 
19 2001 - 2011  GREENMOUNT AVE 6 
19 2117 - 2123  BOOTH ST 4 
19 2203 - 2213  HENNEMAN AVE 6 
19 2531 - 2533  EMERSON ST 2 

19 Total 53 
20 0628 - 0648 N CAREY ST 11 
20 0801 - 0817 N DUKELAND ST 9 
20 1001 - 1017  VALLEY ST 9 
20 1402 - 1408 N CHESTER ST 4 
20 1710 - 1712  MOSHER ST 2 
20 2027 - 2041  ELLSWORTH ST 8 
20 2217 - 2235  HENNEMAN AVE 10 
20 2919 - 2935  WESTWOOD AVE 9 
20 911 & 1023 - 1029 E CHASE & VALLEY ST 4 

20 Total 66 
21 0317 - 0321 N MONROE ST 3 
21 0320 - 0330 S FRANKLINTOWN ROAD 6 
21 106-116 S CALVERTON ROAD 6 
21 1600 - 1614 W FAYETTE ST 6 
21 1700 - 1722 N CASTLE ST 12 
21 1703 - 1707  MOSHER ST 3 
21 229-231 N BRUCE ST 2 

21 Total 38 
22  134-152 PLUS DESC.  WILLARD ST 11 
22 1040 - 1044 AND 1201 RIGGS AVE N STOCKTON ST 4 
22 1202  HARLEM AVE 1 
22 1404 - 1406  WHITELOCK ST 2 
22 1717 - 1723 W LAFAYETTE AVE 4 
22 4027 - 4027.5  BOARMAN AVE 2 

22 Total 24 
23 0327 - 0331  STINSON ST 3 
23 1125  RIGGS AVE 1 
23 1800-26 & 1834-44 N CHESTER ST 20 
23 2508 - 2514  SALEM ST 4 
23 3103 - 3129  WOODLAND AVE 14 
23 3207  CLIFTON AVE 1 

23 Total 43 
24 1706 - 1736 N PORT ST 16 
24 508 - 510  GOLD ST 2 

24 Total 18 
Grand Total 1,209 
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Exhibit D: Sample of Photography of MSA Demolition & Deconstruction 
123-129 S. Calverton Road 3803-3814 Towanda Avenue 

  
  

2452-2462 Greenmount Avenue 1808-1816 Poplar Grove Street 

  
  

1828-1836 McHenry Street 
 

1603-1619 Port Street 
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Exhibit E: Request for Applications (RFA) Awards FY16-FY19 
FY Organization Name Project Name Total Amt 

2016 American Communities Trust Baltimore Food Hub, Phase I $200,000 
2016 Central Baltimore Partnership, Inc. Waverly Commons Phase III $250,000 
2016 City Life - Community Builders Residential Rehab in Oliver and Broadway East $150,000 
2016 East Baltimore Development Inc. Castle Street Demolition $250,000 
2016 East Baltimore Development Inc. Eager Park Demolition $800,000 
2016 Empire Homes of Maryland, Inc. Restoration Gardens 2 $250,000 
2016 Hamilton-Lauraville Main Street, Inc. Strand Theater $225,000 
2016 Marian House, Inc. Blessed Sacrament Supportive Housing Project $150,000 
2016 Southwest Partnership Lion Brothers Building Rehabilitation $250,000 
2016 TRF Development Partners Preston Place IX $250,000 

2016 Total   $2,775,000 

2017 Baltimore Dept. of Housing and 
Community Development Landmark Stabilization Program $250,000 

2017 Baltimore Dept. of Housing and 
Community Development O'Donnell Heights Redevelopment $1,050,000 

2017 Central Baltimore Partnership, Inc. Barclay CORE Redevelopment $425,000 
2017 Central Baltimore Partnership, Inc. Historic East 22nd Street Project - Stabilization and Rehabilitation $200,000 
2017 Central Baltimore Partnership, Inc. Redevelopment of 226 East Lafayette $120,000 
2017 City Life - Community Builders Home Stabilization and Neighborhood Revitalization $250,000 
2017 Community Builders, Inc., The Marshall Gardens Site Development $1,200,000 

2017 Coppin Heights Community 
Development Corporation Center for Health Care and Healthy Living $175,000 

2017 Downtown Partnership of Baltimore, Inc. Current Space Expansion - Stabilization and Renovation $150,000 
2017 Downtown Partnership of Baltimore, Inc. Le Mondo - Redevelopment to arts incubator $300,000 

2017 Druid Heights Community Development 
Corporation Druid Hill Development Project $500,000 

2017 Druid Heights Community Development 
Corporation Sphinx Club/Arch Social Club $325,000 

2017 East Baltimore Development Inc. Eager Street Town Homes Site Preparation Project $500,000 
2017 Empire Homes of Maryland, Inc. Restoration Gardens 2 $400,000 
2017 Episcopal Housing Corporation Development of Sojourner Place at Argyle $175,000 
2017 Episcopal Housing Corporation Roberta's House - Development $500,000 

2017 Habitat for Humanity of the Chesapeake, 
Inc. Sandtown Stabilization Project $310,000 

2017 Habitat for Humanity of the Chesapeake, 
Inc. Ward St. Demolition Project $150,000 

2017 Habitat for Humanity of the Chesapeake, 
Inc. Woodbourne McCabe Stabilization project $125,000 

2017 Mount Royal Community Development 
Corporation Madison Park North Mixed-Used Development Project $2,000,000 

2017 Neighborhood Housing Services of 
Baltimore, Inc. Walbrook Lumber/North Avenue Revitalization $2,000,000 

2017 New Shiloh Community Development 
Corporation 

North Avenue Gateway II - Acquisition, Demolition & 
Redevelopment $500,000 

2017 Southwest Partnership 1600 W Pratt Street Renovations $280,000 
2017 Southwest Partnership Acquisition/Demolition $350,000 
2017 Strong City Baltimore The Hoen Lithograph Building $400,000 
2017 TRF Development Partners Preston East - Rehabilitation $450,000 
2017 TRF Development Partners Regester Place - Rehabilitation $985,000 
2017 Unity Properties, Inc. Bon Secours Youth Development Center $450,000 
2017 Unity Properties, Inc. New Shiloh Village Apartments $600,000 
2017 Upton Planning Committee, Inc. The Duplexes at Dolphin Street $140,000 
2017 Upton Planning Committee, Inc. Upton's Historic Marble Hill Redevelopment $500,000 

2017 Total   $15,760,000 
2018 Central Baltimore Partnership, Inc. Barclay Phase 4 CORE Redevelopment $425,000 
2018 Central Baltimore Partnership, Inc. Greenmount and North Avenues Mixed-Use $120,000 
2018 Central Baltimore Partnership, Inc. Greenmount Recreation Center Multipurpose Field $100,000 
2018 Central Baltimore Partnership, Inc. Re-Development of the USPS Site at 60 W. Oliver Street $500,000 
2018 City Life - Community Builders Neighborhood Stabilization-Oliver and Broadway $600,000 
2018 East Baltimore Development Inc. EBDI Northwest Demolition Project $500,000 
2018 Empire Homes of Maryland, Inc. EHM@Coldstream $120,000            
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FY Organization Name Project Name Total Amt 

2018 Historic East Baltimore Community 
Action Coalition, Inc. Station East II $300,000 

2018 Housing Development and 
Neighborhood Preservation Henneman Avenue Project $250,000 

2018 Humanim, Inc. Details Deconstruction $250,000 
2018 Mary Harvin Transformation Center Mary Harvin Health and Wellness Center/Family Housing $600,000 

2018 Morgan State University Foundation, 
Inc. Northwood Commons $1,000,000 

2018 Neighborhood Housing Services of 
Baltimore, Inc. Walbrook Mill Expansion $1,000,000 

2018 Parks & People Foundation, Inc. Liberty Square Revitalization: A Partnership Between Mount 
Lebanon and Parks & People $300,000 

2018 Red Line Investors, Inc Franklintown Neighborhood Revitalization $200,000 
2018 Southwest Partnership Franklin Square and Mount Clare Homeownership Program $500,000 
2018 Southwest Partnership West Baltimore Street Acquisition and Stabilization Initiative $1,000,000 
2018 Strong City Baltimore The Hoen Lithograph Building $1,500,000 
2018 TRF Development Partners Greenmount &amp; Chase Multifamily $1,200,000 
2018 Unity Properties, Inc. Bon Secours Apartments V $242,055 
2018 University of Maryland Alley House Study Phase 1 $28,489 
2018 Upton Planning Committee, Inc. Lenox Theatre Project $200,000 
2018 Upton Planning Committee, Inc. Upton Homeownership Initiative $1,000,000 
2018 War Horse Cities CDC, Inc. Mount Street Phase II $350,000 

2018 Total   $12,285,543 
2019 City Life - Community Builders Tenant Improvements-Hoen, Building #2 $200,000 
2019 East Baltimore Development Inc. EBDI Block 1604/Parcel C Demolition Project $750,000 
2019 Humanim, Inc. Details Deconstruction $1,204,884 
2019 Mary Harvin Transformation Center Southern Village on The Avenues $200,000 
2019 Parks & People Foundation, Inc. Post-demolition Parks $250,000 
2019 ReBuild Metro, Inc. Near East Baltimore Revitalization: Residential Rehabilitation $350,000 

2019 Total   $2,954,884 
2020 Humanim, Inc. Details Deconstruction/Brick and Board $    475,000.00 

2020 HUBS: Neighborhood Housing Services 
of Baltimore Greater Rosemont Mondawmin (GRM) Senior Home Repair $    225,000.00 

2020 HUBS: Banner Neighborhoods 
Community Corp. Banner Senior Housing Initiative $    150,000.00 

2020 HUBS: Comprehensive Housing 
Assistance, Inc. CHAI/Sinai HUBS Program $    125,000.00 

2020 Southwest Partnership Bruce Street Arabber Stable Stabilization $    100,000.00 
2020 Housing Authority of Baltimore City Gilmor Homes Partial Demolition $ 1,000,000.00 
2020 Housing Authority of Baltimore City PSO Demolition and Public Infrastructure $ 1,000,000.00 

2020 Total   $3,075,000 
    

Grand Total   $33,775,427 
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